USEPA RECORDS CENTER

o HHHHlllImlMIHIIIIHIIIHIIIIHI

620 South Capltol Avenue Sulte 33u, Larming, Michigan 48933
Telephone: (317) 291-7007 Fax: (317) 328-2666
www.CRAworld.com

CONESTOGA-ROVERS
& ASSOCIATES

November 10, 2010 Reference No. 056394

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Mr. Berkoff:

Re:  Monthly Progress Report - October 2010
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 48 for the period of October 1, 2010 through October 31, 2010.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

| CONESTOGA-ROVERS & ASSOCIATES
%&% ) 6 /Mjéﬁ'
Jennifer L. Quigley, P.E.

LKC/te/2/Lan.
Encl.

cc: Paul Bucholtz (MDNRE) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
\ Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
Jodie Dembowske (CRA) ~ electronic only
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Progress Report No. 48
October 1, 2010 to October 31, 2010

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
‘ Plainwell, Michigan

‘ This progress report is being submitted to the United States Environmental Protection Agency

| (U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Continued development of RI report and design of base map showing Phase II RI and
Supplemental Phase II RI sample locations and relevant Site features

2. Data Received

o Portions of the data from the Phase II RI sampling activities conducted in
January/February 2010 have been received and are currently undergoing quality
assurance/quality control validation. The data will be tabulated and provided in future
progress reports once this process is complete.

¢ DPortions of the data from the Supplemental Phase II RI sampling activities conducted in
May/June 2010 have been received and are undergoing quality assurance/quality control
validation. The data will be tabulated and provided in future progress reports once this
process is complete.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

o The overall project schedule for completion of the RI/FS, originally presented in the
July 2009 RI/FS Workplan, has been updated. A copy of the updated schedule is attached.

4. Problems Encountered and Planned Resolution

e None
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. Work Anticipated During the Next Reporting Period

Continue quality assurance/quality control validation of January/February 2010 and
May/June 2010 laboratory analytical data as it is received

Continue work on Area 3A Phase II RI Data Report as Synthetic Precipitation Leaching
Procedure (SPLP) metals data specific to Area 3A is received

Continue work on RI Report

Completion of appropriate characterization and disposal of remaining solid investigation
derived waste (IDW)

Anticipated Development with Work during the Next Period

Meeting at the Site with U.S. EPA, Michigan Department of Natural Resources and
Environment (MDNRE), and Weyerhaeuser Company on November 16, 2010

Other Relevant Information

None
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RI/FS PROJECT SCHEDULE

RI/FS WORK PLAN

FORMER PLAINWELL, INC MILL PROPERTY

PLAINWELL, MICHIGAN

ID

| Task Name

Duration

Start

Finish

2011

RI/FS Work Plan Schedule

- Phase II Sample Anai&rsis and Validation of Laboratory Data

Remaining Sample Analysis

Laboratory Data Validation

Task 4 - Completion of RI Report

Prepare Draft RI report documents

Project Meeting with U.S. EPA (Conference Call 6krbMeet»irkig)u

Submit draft RI documents for review (includiné Risk Assessment
Report)

10

U.S. EPA review

11

US. EPA comments

12

Prepare final RI Report documents

13

Submit Final RI Report documents

14

Project Meeting with US.EPA (Conference call)

15

U.S. EPA review

16

U.S. EPA approval

17

18

19

Prepare Draft RAOs

20

Project Meeting (Conference Call)

21

Submit Draft RAOs to U.S. EPA for review

22

U.S. EPA approval

23

24

Task 6 - Development and kSéreening of Remedial Alternatives

25

26

T Prepare Draft Screening Réport

Project Meeting with U.S. EPA (Conference call)

27

28

29

‘Submit Draft Screening Reportk to U.S. EPA for review

U.S. EPA approval

30

~ Task 7 - Feasibility Study

31

Prepare Draft Feasibiiity Study .

32

33

34

Project Meeting with U.S. EPA (Conference call)

Submit Draft Feasibility Study to U.S. EPA for review

U.S. EPA approval

35

36

Task 8 - Monthly Project ‘Pkrkk(‘)gkre‘sks Reports
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Mon 11/1/10
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Mon 1/3/11

Mon 1/3/11
Mon1/3/11
Fri2/25/11

Fri2/25/11

Fri2/25/11
Mon 2/28/11
Mon 3/28/11
Fri4/8/11
Fri4/8/11
Mon 4/11/11

Fri4/22/11

Mon 4/25/11
Mon 4/25/11
Fri5/27/11
Fri5/27/11
Mon 5/30/11

Mon 6/13/11
Mon 6/13/11
Fri9/2/11
Fri9/2/11
Mon 9/5/11

Mon 9/19/11
 Mon 9/19/11
Fri 1/20/12
Fri 1/20/12
Mon 1/23/12

Wed 11/10/10

- Fri4/22/11

 Fri2/25/11
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Fri1/20/12
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Fri2/3/12
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